

No	Activity	Description	Status
1	Work on SonarQube Integration	Make sure that SonarQube can work with Gitlab to scan and grade our code	This is now considered possible and the permanent server will be setup on Monday
2	Meeting amongst Moses, Wolfgang and Mark	There was a meeting held to discuss how best to move forward and open communication channels and responsibilities	-Weekly reports to aid communication and transparency -New budget draft -Clear Outline of all expenses to aid project costing
3	Meeting With Atacama Managing Partner	First Physical meet and greet. Go through the objectives of the project and understand the needs of the firm.	Partial Signing of Contracts
4	Do a search for a new and bigger office	Moved around the area looking for new location options	Process and locations seen. Waiting for final decision.
5	Have some lunch with Wolfgang on the final day	N/a	N/a
6	Pay for the internet Subscription	Due to expiring of our current plan we had to devise means to pay for now.	Done – but we need to balance it out later and reconcile the cost.
7.	Some research	Look into the other tools that we will be using for the upcoming project with Atacama	More on this next week
8	Work on the emails	An issue reported on Adriatic about emails not being fetched	Resolved.
9	Research	Work on on 2fa application for the Toughblue credentials	Update on this needed on Monday
10	Research	Research on dashboard system to be used for atakama	In progress
11	Start process for registration	Money was sent to start the process of registration and passport details shared for Wolfgang	I will inquire about progress on Monday.
12	Write Report	Write a Report Summarizing the work done this week	Done and submitted