

No	Activity	Description	Status
1	Work on SonarQube Integration	Create a permanent docker container for SonarQube with a database and volumes for persistence.	Done
2	Do a search for a new and bigger office	Moved around the area looking for new location options	Looking for better options and maybe looking to short term options
3	Receive some relief funds from Wolfgang so that we can keep the office running	Since the bank transfer is not final some money was sent to ensure that we can keep going as we look into why	Done
4	Atacama Project Update	Contacted Salim for an update on the deliverables and documents needed to start.	Preparations are still progressing as planned and start date is maintained.
5	Some research	Look into AsciiDoc and how it can be set up in the coming project	Understand how important it is. Setup to be looked into further on Monday
6	Research	Research on dashboard system to be used for atakama	In progress- found solution may not be the best.
7	Communications	Constant communication with madam Emily to get information on the registration, bank transfer and some options for an office.	No more space where they are, Registration still going, and money is not yet at the bank
8	System Administration work	Looked into why the stage server had used up all the ram and what needs to be done	Put a limit of maximum 3GB on the Gitlab container and reduced the PUMA processes. This solved the issue.
9	Write Report	Write a Report Summarizing the work done this week	Done and submitted